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ESTIMATE RUN 08/31/2018

ESTIMATE SUMMARY 07:58:33

CONTID: C22314         ESTIMATE NO: 0006 PROG 2005

PCN: 22314-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 21, OMAHA INTERSECTION IMPR PERCENT TIME:

PROJECT NO: SHE0212-010                   

SH 21, OMAHA INTERSECTION IMPR

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 806,777.95 PARTICIPATING $ $ 57,844.70

AWARD PROJECT AMT: 732,877.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.74

WORK DAYS

WORK DAYS

100.00%

14.25

57,844.70

57,844.70

57,844.70

$

$

$

$

806,763.70

0.00

806,763.70

0.00

806,763.70

-10,993.16

0.00

795,770.54

0.00

AMOUNT DUE 795,770.54 57,844.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,844.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

36.0 TIME ALLOW: 38

ORIG TIME ALLOW: 38

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/30/2018

04/16/2018

08/28/2018

08/28/2018

08/31/2018

01/04/2018

01/12/2018

01/29/2018

01/30/2018
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PCN: 22314-BID    ESTIMATE RUN 08/31/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0010 Removal of Riprap 0.000

0.000

202-00027  
 

0.000.000

0.00

0.000

SY  

20.00000

0015 Removal of Sidewalk 72.000

0.000

202-00200  
 

1,080.0072.000

0.00

72.000

SY  

15.00000

0020 Removal of Curb and Gutter 2,570.000

0.000

202-00203  
 

7,710.002,570.000

0.00

2,570.000

LF  

3.00000

0025 Removal of Asphalt Mat 3,291.000

0.000

202-00220  
 

13,164.003,291.000

0.00

3,291.000

SY  

4.00000

0030 Removal of Asphalt Mat (Planing) 3,796.000

0.000

202-00240  
 

15,184.003,796.000

0.00

3,796.000

SY  

4.00000

0035 Removal of Pavement Marking 2,981.000

3,527.000

202-00250  
 

32,540.006,508.000

17,635.00

6,508.000

SF  

5.00000

0040 Removal of Light Standard 1.000

0.000

202-00700  
 

330.001.000

0.00

1.000

EACH

330.00000

0045 Removal of Light Standard Foundation 5.000

0.000

202-00705  
 

1,550.005.000

0.00

5.000

EACH

310.00000

0050 Removal of Ground Sign 9.000

2.000

202-00810  
 

605.0011.000

110.00

11.000

EACH

55.00000

0055 Removal of Sign Panel 2.000

0.000

202-00821  
 

56.002.000

0.00

2.000

EACH

28.00000
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PCN: 22314-BID    ESTIMATE RUN 08/31/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Embankment Material (Complete In Place) 2,575.000

0.000

203-00060  
 

74,675.002,575.000

0.00

2,575.000

CY  

29.00000

0065 *Potholing 37.500

11.000

203-01597  
 

10,912.5048.500

2,475.00

48.500

HOUR

225.00000

0070 Structure Excavation 76.000

0.000

206-00000  
 

2,280.0076.000

0.00

76.000

CY  

30.00000

0075 Topsoil 145.000

0.000

207-00205  
 

4,350.00145.000

0.00

145.000

CY  

30.00000

0080 Erosion Log Type 1 (12 Inch) 80.000

0.000

208-00002  
 

360.0080.000

0.00

80.000

LF  

4.50000

0085 Aggregate Bag 80.000

0.000

208-00035  
 

480.0080.000

0.00

80.000

LF  

6.00000

0090 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

3,600.002.000

0.00

2.000

EACH

1,800.00000

0095 Storm Drain Inlet Protection (Type I) (84 Inch) 2.000

0.000

208-00053  
 

180.002.000

0.00

2.000

EACH

90.00000

0100 Storm Drain Inlet Protection (Type II) 2.000

0.000

208-00054  
 

270.002.000

0.00

2.000

EACH

135.00000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0110 Removal and Disposal of Sediment (Labor) 43.000

70.000

208-00103  
 

8,475.00113.000

5,250.00

113.000

HOUR

75.00000
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PCN: 22314-BID    ESTIMATE RUN 08/31/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

70.000

208-00105  
 

5,250.0070.000

5,250.00

70.000

HOUR

75.00000

0120 Sweeping (Sediment Removal) 13.500

2.500

208-00106  
 

2,480.0016.000

387.50

16.000

HOUR

155.00000

0125 Removal of Trash 36.500

13.000

208-00107  
 

6,187.5049.500

1,625.00

49.500

HOUR

125.00000

0130 Erosion Control Management 17.000

12.000

208-00207  
 

1,450.0029.000

600.00

29.000

DAY 

50.00000

0135 Reset Light Standard 3.000

0.000

210-00750  
 

4,200.003.000

0.00

3.000

EACH

1,400.00000

0140 Reset Pull Box 3.000

0.000

210-00827  
 

3,300.003.000

0.00

3.000

EACH

1,100.00000

0145 Seeding (Native) 0.300

0.000

212-00006  
 

810.000.300

0.00

0.300

ACRE

2,700.00000

0150 Soil Conditioning 0.300

0.000

212-00032  
 

1,140.000.300

0.00

0.300

ACRE

3,800.00000

0155 Sod 213.030

0.000

212-00050  
 

852.12213.030

0.00

213.030

SF  

4.00000

0160 Spray-on Mulch Blanket 0.300

0.000

213-00012  
 

1,260.000.300

0.00

0.300

ACRE

4,200.00000

0165 Rock Mulch (Weed Free) 8,777.000

0.000

213-00067  
 

10,971.258,777.000

0.00

8,777.000

SF  

1.25000
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PCN: 22314-BID    ESTIMATE RUN 08/31/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Aggregate Base Course (Class 6) 1,723.700

79.280

304-06000  
 

90,149.001,802.980

3,964.00

1,802.980

TON 

50.00000

0175 Hot Mix Asphalt (Patching) (Asphalt) 226.460

0.000

403-00720  
 

33,969.00226.460

0.00

226.460

TON 

150.00000

0180 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,083.850

0.000

403-34871  
 

102,965.751,083.850

0.00

1,084.000

TON 

95.00000

0185 Emulsified Asphalt (Slow-Setting) 391.000

0.000

411-10255  
 

977.50391.000

0.00

391.000

GAL 

2.50000

0190 Geotextile (Drainage) (Class 1) 299.000

0.000

420-00112  
 

1,495.00299.000

0.00

299.000

SY  

5.00000

0195 Riprap (Special) 18.000

0.000

506-00010  
 

1,620.0018.000

0.00

18.000

CY  

90.00000

0200 Riprap (6 Inch) 24.000

0.000

506-00206  
 

2,232.0024.000

0.00

24.000

CY  

93.00000

0205 23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

90.000

0.000

603-02185  
 

16,200.0090.000

0.00

90.000

LF  

180.00000

0210 23x14 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05118  
 

970.001.000

0.00

1.000

EACH

970.00000

0215 Inlet Type 16 (Double) (5 Foot) 1.000

0.000

604-16505  
 

5,600.001.000

0.00

1.000

EACH

5,600.00000

0220 Curb and Gutter Type 2 (Section I-M) 2,265.000

0.000

609-21011  
 

56,625.002,265.000

0.00

2,265.000

LF  

25.00000
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PCN: 22314-BID    ESTIMATE RUN 08/31/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Curb and Gutter Type 2 (Section II-B) 91.000

0.000

609-21020  
 

2,275.0091.000

0.00

91.000

LF  

25.00000

0230 Curb and Gutter Type 2 (Section II-M) 177.000

0.000

609-21021  
 

4,779.00177.000

0.00

177.000

LF  

27.00000

0235 Median Cover Material (Concrete) 1,629.000

0.000

610-00030  
 

19,548.001,629.000

0.00

1,629.000

SF  

12.00000

0240 Delineator (Flexible) (Square Base) 0.000

22.000

612-00036  
 

1,320.0022.000

1,320.00

22.000

EACH

60.00000

0245 Delineator (Flexible) (Surface Mounted) 0.000

8.000

612-00039  
 

400.008.000

400.00

8.000

EACH

50.00000

0250 2 Inch Electrical Conduit (Plastic) 1,075.000

0.000

613-01200  
 

11,825.001,075.000

0.00

1,075.000

LF  

11.00000

0255 Wiring 1.000

0.000

613-10000  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0260 Luminaire (LED) 2.000

0.000

613-13000  
 

2,800.002.000

0.00

2.000

EACH

1,400.00000

0265 Light Standard Aluminum (30 Foot) (2-Arm) 1.000

0.000

613-30302  
 

3,800.001.000

0.00

1.000

EACH

3,800.00000

0270 Light Standard Foundation 4.000

0.000

613-40010  
 

7,200.004.000

0.00

4.000

EACH

1,800.00000

0275 Sign Panel (Class I) 0.000

17.000

614-00011  
 

289.0017.000

289.00

17.000

SF  

17.00000
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PCN: 22314-BID    ESTIMATE RUN 08/31/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Sign Panel (Class II) 0.000

40.000

614-00012  
 

840.0040.000

840.00

40.000

SF  

21.00000

0285 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

2.000

614-01503  
 

300.002.000

300.00

2.000

EACH

150.00000

0290 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

6.000

614-01573  
 

2,040.006.000

2,040.00

6.000

EACH

340.00000

0295 Construction Surveying 0.900

0.100

625-00000  
 

15,000.001.000

1,500.00

1.000

L S 

15,000.00000

0300 *Mobilization 1.000

0.000

626-00000  
 

64,000.001.000

0.00

1.000

L S 

64,000.00000

0305 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

1,500.001.000

0.00

1.000

L S 

1,500.00000

0310 Modified Epoxy Pavement Marking(Inlaid) 42.000

22.000

627-00009  
 

17,280.0064.000

5,940.00

64.000

GAL 

270.00000

0315 Pavement Marking Paint (Waterborne) 63.000

0.000

627-00011  
 

12,600.0063.000

0.00

63.000

GAL 

200.00000

0320 Preformed Thermoplastic Pavement Marking (Word-Symbol) 271.000

16.000

627-30405  
 

4,018.00287.000

224.00

287.000

SF  

14.00000

0325 Survey Monument (Special) 0.000

0.000

629-01041  
 

0.000.000

0.00

0.000

EACH

725.00000

0330 *Flagging 37.500

0.000

630-00000  
 

1,087.5037.500

0.00

37.500

HOUR

29.00000
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PCN: 22314-BID    ESTIMATE RUN 08/31/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Inspection 63.000

1.000

630-00007  
 

3,584.0064.000

56.00

64.000

DAY 

56.00000

0340 *Traffic Control Management 44.000

11.000

630-00012  
 

30,800.0055.000

6,160.00

55.000

DAY 

560.00000

0345 *Flashing Beacon (Portable) 1.800

0.200

630-80001  
 

1,120.002.000

112.00

2.000

EACH

560.00000

0350 *Barricade (Type 3 M-A) (Temporary) 4.500

0.500

630-80335  
 

300.005.000

30.00

5.000

EACH

60.00000

0355 *Construction Traffic Sign (Panel Size A) 25.200

2.800

630-80341  
 

896.0028.000

89.60

28.000

EACH

32.00000

0360 *Construction Traffic Sign (Panel Size B) 54.900

6.100

630-80342  
 

3,416.0061.000

341.60

61.000

EACH

56.00000

0365 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

56.00000

0370 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

3.600

0.400

630-80357  
 

1,840.004.000

184.00

4.000

EACH

460.00000

0375 *Portable Message Sign Panel 50.000

0.000

630-80359  
 

4,250.0050.000

0.00

50.000

DAY 

85.00000

0380 *Drum Channelizing Device 84.600

9.400

630-80360  
 

2,820.0094.000

282.00

94.000

EACH

30.00000

0385 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

46.00000
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PCN: 22314-BID    ESTIMATE RUN 08/31/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Cone 90.000

15.000

630-80380  
 

630.00105.000

90.00

105.000

EACH

6.00000

0395 *Mobile Attenuator 48.000

1.000

630-85041  
 

17,150.0049.000

350.00

49.000

DAY 

350.00000

0400 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0405 F/A Partnering Program 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0415 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Quality Incentive Payment -7,483.790

0.000

700-70025  
 

-7,483.79-7,483.790

0.00

-7,483.790

F A 

1.00000

0425 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0430 F/A Erosion Control and Landscaping 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0445 Added Item (Lump Sum)/ Value Engineering Incentive 1.000

0.000

900-00014  
 

14,534.371.000

0.00

1.000

L S 

14,534.37000

CAT 792,263.7057,844.70792,277.95CURRENT AMT0200 $ $ $
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PCN: 22314-BID    ESTIMATE RUN 08/31/2018

PROJECT: SHE0212-010                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:33

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0440 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 14,500.000.0014,500.00CURRENT AMT0400 $ $ $

$ 806,763.7057,844.70$806,777.95$CURRENT AMTPROJECT TOTAL


